ESTIMATION & QUANTITY SURVEYING

BOQ & Estimates

Measured quantities and source-backed rates, with a clear boundary between plans and authorized commitments.

Original project budget

15,000,000.00

Approved estimate baseline

Awaiting approval

Current estimate / budget variance

-9,330,000.00

Recorded cash · BDT

1,000,000.00

Estimate versions

Type to filter options

Kept through navigation · r1 · DRAFT

Estimate name

Kept through navigation

• Draft

Selling / tender total

5,670,000.00

Cost budget: 5,670,000.00 BDT

Revision 1 · Version 2 · detailed · BDT

Section / code	Description / material pricing	Quantity	Unit	Analyzed rate
Works		100	bag	700.00
CEMENT-50KG				
Works		80	tonne	70,000.00
REBAR-500				

▼ Basis of Estimate & build-up policy

Basis of Estimate

Inclusions

Exclusions

Uncertainty

Site Overhead Percent

0

General Overhead Percent

0

Profit Percent

0

Tax Percent

0

Contingency Percent

0

Tax treatment

Unknown: cost budget unavailable if tax applies

rate-v1: direct → site overhead → general overhead → profit → tax → contingency; line amount HALF_UP 2dp

Compare with another revision


Select revision

Estimate cash-flow impact

The overlay schedules uncommitted work only. It does not change recorded cash or payment policy.

Recorded cash	Base minimum, 30 days
1,000,000.00	**950,000.00**

With scheduled estimate	Unscheduled estimated costs
950,000.00	**0.00**



▶ View daily cash flow as a table

▶ Unscheduled commitments and held retention

Shared estimate what-if overlay only. Recorded cash and payment eligibility are unchanged.

Cost and commitment context

Approved PO Line Values	7150000.00
Paid Cash	0.00
Actual Incurred Cost	150000.00
Budget Warning	Within current baseline

Costs, contractual commitments and cash payments are distinct. Explicit reviewed accounting journals cover recognized costs; historical gaps remain insufficient data.

Estimating copilot

Answers use persisted records and deterministic tools. No approval or payment authority.

Ask about this estimate

What is this estimate’s budget impact?